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ND SAVIN

VINE Incarceration Module: ND SAVIN received the extension for Ward County, Cass County, and LERMS interfaces.

VINE Courts Module: Interface work is complete. Some mapping items are still outstanding.

VPO Module: Appriss has finished the enhancements and is working on developing ongoing QC strategies. There was 44%
usage in September!

S-TAP/Strategic Planning (1JIS): CJIS submitted the 1JIS implementation assistance letter of interest.

PORTAL

Mobile Portal: The charter has been drafted, and Grand Forks and Fargo User Groups were conducted. A Bismarck User Group
is planned for October.

Death Records: Development is almost complete.

P&P Officer Notifications: The project charter and plan drafts are complete. Kick-off meeting is planned for October 3.
Fargo/Cass County Integration: The IT person is on extended leave. The completion date is estimated for the end of October.

STARS

A North Dakota JustWare User Group Conference is planned for October 9 and 10.
Project Improvements

LERMS
The advisory committee is finalizing the RFP, which is planned for late-October.

NORTH DAKOTA JUSTICE STATUTE SERVICE (NDJSS) PROJECT

The North Dakota Justice Statute Service (NDJSS) has been moved to production. Once the remaining statutes have been
entered, CJIS will begin marketing.



